COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2012

ESTI MATE SUMVARY 10: 29: 49
CONTI D: C18371 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18371-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 78.0 DAYS TI ME ALLOW 130 WORK DAYS
1-25/US 50/ SH 47 | NTERCHANGE SLAB REPAI R PERCENT TI ME: 60. 00 ORI G TI ME ALLOW 130 WORK DAYS

PRQJECT NO BR0251- 341

1-25/US 50/ SH 47 | NTERCHANGE SLAB REPAI R

NAME OF ROAD: 025A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 12/ 10/ 2012 DATE TI ME STARTED 07/23/2012
9600 E. 104th Avenue DATE LET 05/ 03/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 06/ 2012 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 07/ 23/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 4, 575,078. 73 PARTI Cl PATI NG $ 3,512,807. 12 $ 992, 249. 09
AWARD PROJECT AM: $  3,945,873. 10 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76.78% TOTAL EARNI NGS 3,512, 807. 12 992, 249. 09
FUNDS AVAI LABLE: $ 1,062,271.61 STOCKPI LED MATERI ALS 0. 00 -2,805.39

GROSS EARNI NGS 3,512, 807. 12 989, 443. 70
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -59,188.10 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3, 453, 619. 02 989, 443. 70

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 3, 453, 619. 02 989, 443. 70

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s o890, 443.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18371-BID ESTI MATE RUN 12/ 21/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *C&rinding And Texturing Concrete Pavenent 42, 438. 400 25, 583. 400
Sy 16, 855. 000 58, 149. 75
3. 45000 42, 438. 400 146, 412. 48
0010 202- 00200 Renoval of Sidewal k 551. 000 119. 700
SY 62. 300 445, 45
7.15000 182. 000 1, 301. 30
0015 202- 00203 Renoval of Curb and Cutter 3,182. 000 2,541. 000
LF 334. 000 868. 40
2.60000 2,875. 000 7,475.00
0020 202-00210 *Rermoval of Concrete Pavenent 24, 191. 000 18, 969. 060
Sy 5,221. 940 21, 671.05
4. 15000 24,191. 000 100, 392. 65
0025 202-00250  *Renpval of Pavement Marking 4,329. 000 4,329.000
SF 0. 000 0. 00
1. 25000 4,329. 000 5,411. 25
0030 203-00010  *Uncl assified Excavation (Conplete In Place) 21, 368. 590 16, 135. 900
cY 5,232. 690 31,919. 41
6. 10000 21, 368. 590 130, 348. 40
0035 203-01510 Backhoe 145. 500 74.000
HOUR 71.500 8, 258. 25
115. 50000 145. 500 16, 805. 25
0040 203-01597 Pot hol i ng 82.500 47. 500
HOUR 35. 000 6, 702. 50
191. 50000 82.500 15, 798. 75
0045 208- 00002 *Erosion Log (12 Inch) 360. 000 120. 000
LF 0. 000 0. 00
3.40000 120. 000 408. 00
0050 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
16. 80000 0. 000 0. 00
0055 208-00020 *Silt Fence 7,443. 400 7,443. 400
LF 0. 000 0. 00

0. 95000 7,443. 400 7,071.23



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18371-BID ESTI MATE RUN 12/ 21/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00034 *Gravel Bag 70. 000 70. 000
LF 0. 000 0. 00
7.90000 70. 000 553. 00
0065 208- 00045 *Concrete Washout Structure 6. 000 4. 000
EACH 2.000 2,018. 00
1, 009. 00000 6. 000 6, 054. 00
0070 208- 00051 *StormDrain Inlet Protection (Type 1) 89. 000 89. 000
LF 0. 000 0. 00
7.90000 89. 000 703. 10
0075 208-00070 *Vehi cl e Tracki ng Pad 6. 000 3. 000
EACH 3. 000 5, 001. 00
1, 667. 00000 6. 000 10, 002. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 161. 500 67. 000
HOUR 94. 500 4,772.25
50. 50000 161. 500 8,155.75
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 100. 000 17.000
HOUR 24.000 1, 749. 60
72.90000 41. 000 2,988. 90
0090 208-00106 Sweepi ng (Sedi nent Renoval) 302. 250 172. 750
HOUR 129. 500 9,077.95
70. 10000 302. 250 21,187.73
0095 208-00107 Renoval of Trash 201. 000 77.500
HOUR 123. 500 11, 460. 80
92. 80000 201. 000 18, 652. 80
0100 208-00205 Erosi on Control Supervisor 153. 000 94. 000
HOUR 59. 000 4,973.70
84. 30000 153. 000 12, 897.90
0105 210-01130 Reset Quardrail Type 3 450. 000 0. 000
LF 240. 000 2,568. 00
10. 70000 240. 000 2,568. 00
0110 210-01200 Reset End Anchor age 5. 000 0. 000
EACH 4. 000 2,982.00

745. 50000 4.000 2,982.00



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18371-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-02510 Rel ay Sprinkler System 1. 000 0. 500
LS 0. 250 10, 053. 75
40, 215. 00000 0. 750 30, 161. 25
0120 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
783. 50000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
2,964. 00000 0. 000 0. 00
0130 213-00003 *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
555. 00000 0. 000 0. 00
0135 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 846. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
2.95000 0. 000 0. 00
0145 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
869. 00000 0. 000 0. 00
0150 304- 06000 *Aggregat e Base Course (C ass 6) 31, 500. 000 24, 429. 840
TON -24,429. 840 -295, 601. 06
12. 10000 0. 000 0. 00
0155 304- 09000 *Aggregat e Base Course (Special) 3, 049. 000 0. 000
CcY 2,442.000 50, 061. 00
20. 50000 2,442.000 50, 061. 00
0160 412-01100 *Concrete Pavenent (11 Inch) 23, 494. 000 18, 847. 000
5% 3, 680. 620 176, 669. 76
48. 00000 22,527. 620 1, 081, 325. 76
0160 MATERI AL ALLOMANCE Rei nforcing Steel 847.550
Sy -847.550 -2,805. 39
3.31000 0. 000 0. 00



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18371-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 1, 624. 380 658. 000
5% 966. 380 64, 650. 82
66. 90000 1, 624. 380 108, 671. 02
0170 412-01200 Concrete Pavenent (12 Inch) (10% Repl acenment) 1, 500. 000 222.560
Sy 116. 000 7,853. 20
67. 70000 338. 560 22,920.51
0175 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 47,027. 000 0. 000
LF 29, 775. 000 38, 707. 50
1. 30000 29, 775. 000 38, 707. 50
0180 506-01020 Geogri d Reinforcenent 31, 137. 600 31, 137. 600
SY 0. 000 0. 00
2.15000 31, 137. 600 66, 945. 84
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.15000 0. 000 0. 00
0190 608- 00000 Concrete Sidewal k 182. 000 54. 800
SY 127. 200 5, 024. 40
39. 50000 182. 000 7,189. 00
0195 608-00010 Concrete Curb Ranp 486. 000 270. 000
5% 168. 600 10, 722. 96
63. 60000 438. 600 27,894. 96
0200 608- 00015 Det ect abl e VMr ni ngs 364. 000 103. 200
SF 260. 800 13, 092. 16
50. 20000 364. 000 18, 272. 80
0205 609-21021 Curb and Gutter Type 2 (Section I1-M 3,182. 000 1, 791. 000
LF 1, 084. 000 17,777. 60
16. 40000 2,875. 000 47, 150. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 550
LS 0. 410 13, 597. 65
33, 165. 00000 0. 960 31, 838. 40
0215 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
123, 760. 00000 1. 000 123, 760. 00



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18371-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 2,908. 75
11, 635. 00000 0. 750 8,726.25
0225 627-00001 *Pavenent Marking Pai nt 82. 000 65. 000
GAL 0. 000 0. 00
37. 00000 65. 000 2,405. 00
0230 627-00005 *Epoxy Pavenment Mar ki ng 139. 590 0. 000
GAL 139. 590 36, 014. 22
258. 00000 139. 590 36, 014. 22
0235 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 880. 000 0. 000
Li ne
) SF 880. 000 11, 088. 00
12. 60000 880. 000 11, 088. 00
0240 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 1, 514. 000 0. 000
SF 800. 000 24, 640. 00
30. 80000 800. 000 24, 640. 00
0245 630-00000  *Fl aggi ng 2,169. 000 1, 513. 000
HOUR 656. 000 14, 694. 40
22.40000 2,169. 000 48, 585. 60
0250 630- 00007 *Traffic Control Inspection 50. 000 20. 000
DAY 9. 000 404. 10
44. 90000 29. 000 1, 302. 10
0255 630-00012 *Traffic Control Managenent 130. 000 58. 000
DAY 22.000 10, 241. 00
465. 50000 80. 000 37, 240. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 4.000
EACH 3. 200 716. 80
224.00000 7.200 1,612. 80
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 0. 800 67. 28
84.10000 1. 800 151. 38
0270 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 21.500
EACH 17. 200 964. 92
56. 10000 38. 700 2,171. 07



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18371-BID ESTI MATE RUN 12/ 21/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630- 80342 *Construction Traffic Sign (Panel Size B) 71.000 34.000
EACH 29. 900 2,012. 27
67. 30000 63. 900 4, 300. 47
0280 630-80343 *Construction Traffic Sign (Panel Size C 36. 000 12. 000
EACH 9. 600 646. 08
67. 30000 21. 600 1, 453. 68
0285 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 6, 278. 40
3, 924. 00000 3. 600 14, 126. 40
0290 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 672. 60
560. 50000 2.700 1, 513. 35
0295 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 90. 500
EACH 117. 400 1, 050. 73
8. 95000 207.900 1, 860. 71
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 1.500
EACH 1. 200 13. 44
11. 20000 2.700 30. 24
0305 630-80370 Concrete Barrier (Tenporary) 4, 310. 000 2, 155. 000
LF 1, 724. 000 41, 376. 00
24. 00000 3, 879. 000 93, 096. 00
0310 630-80380 *Traffic Cone 200. 000 91. 000
EACH 72.800 571. 48
7.85000 163. 800 1, 285. 83
0315 630-85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1. 000
(Tenporary)
EACH 2.600 4,373. 20
1, 682. 00000 3. 600 6, 055. 20
0320 700-70010 F/ A M nor Contract Revisions 248, 617. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18371-BI D ESTI MATE RUN 12/ 21/ 2012
PRQIECT: BR0251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70013 F/ A Concrete Pavenent |ncentive 75, 000. 000 0. 000
FA 2,842.430 2,842.43
1. 00000 2,842.430 2,842.43
0335 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 1, 223. 690
FA 890. 630 890. 63
1. 00000 2,114. 320 2,114.32
0340 700-70018 F/ A Roadway Snoot hness | ncentive 33, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 1, 526. 510
FA 145. 900 145. 90
1. 00000 1, 672. 410 1,672. 41
0350 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 630-80344 Const Traf Sign (Spec) CMD 002 64. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0440 630-85041 Mobi | e Attenuator CMO 003 100. 000 69. 000
DAY 11. 000 3,025. 00
275. 00000 80. 000 22, 000. 00
0445 700- 70034 F/AMII Ranp A Tie-in 1. 000 0. 000
FA 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0450 630-00003  Uniformed Traf Ctrl CVD 005 22. 500 0. 000
HOUR 22.500 2,014. 65
89. 54000 22.500 2,014. 65



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18371-BID ESTI MATE RUN 12/ 21/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 900- 00006 Added Item (Dol lar)/ Restock Dowel Baskets for Ranp D 1. 000 0. 000
DOL 1. 000 2,927.77
2,927.77000 1. 000 2,927.77
0460 202-05150 Sandbl asti ng CMD 007 12, 249. 000 0. 000
SF 12, 249. 000 1, 592. 37
0. 13000 12, 249. 000 1, 592. 37
0465 900- 00006 Added Item (Dol lar)/ Re-Stocking of Tie-Bars for Ranp D 1. 000 0. 000
DOL 1. 000 4,903. 60
4,903. 60000 1. 000 4,903. 60
0470 900- 00006 Added Item (Dol lar)/ Re-Stocking of Geogrid RX 1100 for 1. 000 0. 000
RX 1200
DOL 1. 000 14, 272. 55
14, 272. 55000 1. 000 14, 272. 55
0475 304- 06000 ABC (CL 6) CMD 010 27, 826. 320 0. 000
TON 27, 826. 320 414, 055. 64
14. 88000 27, 826. 320 414, 055. 64

CAT 0200 CURRENT AMI $ 3,992,671.40 % 889, 226. 67 $ 2, 940, 521. 57
CAT NOO300 STRUCTURE K- 18- GG

0365 202- 00215 *Renoval of Concrete Pavenent (Planing) (Renpve Deck 10, 612. 200 10, 612. 200
Toppi ng)
SY 0. 000 0. 00
3.15000 10, 612. 200 33, 428. 43
0370 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
206. 50000 0. 000 0. 00
0375 202- 00504 *Removal of Expansion Device 233. 000 233. 000
LF 0. 000 0. 00
150. 00000 233. 000 34, 950. 00
0380 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 115. 300 44. 860
TON 70. 440 14, 228. 88
202. 00000 115. 300 23, 290. 60
0385 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 1, 000. 000 922. 140
TON 0. 000 0. 00

130. 00000 922. 140 119, 878. 20



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18371-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0004 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE K- 18- GG
0390 509-08120 *Tenporary Bridge Deck 286. 000 0. 000
SF 286. 000 43, 615. 00
152. 50000 286. 000 43, 615. 00
0395 515-00120 *Wat er proof i ng (Menbr ane) 4,444.000 4,444.000
SY 0. 000 0. 00
13. 40000 4,444,000 59, 549. 60
0400 518-01004 *Bridge Expansion Device (0-4 Inch) 233. 000 233. 000
LF 0. 000 0. 00
243. 50000 233. 000 56, 735. 50
0405 601- 03041 *Concrete Cass D (Bridge) (Special) 23. 000 23. 000
CcY 0. 000 0. 00
434. 00000 23. 000 9, 982. 00
0410 601-10250 *Slab Jacki ng 15, 004. 000 10, 613. 000
LB 4,391. 000 42,373.15
9. 65000 15, 004. 000 144,788. 60
0415 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,173. 000 2,173. 000
LB 0. 000 0. 00
3. 20000 2,173.000 6, 953. 60
CAT 0300 CURRENT AMI  $ 543,293.33 % 100, 217.03 $ 533, 171. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 495. 00000 1. 000 18, 495. 00
0425 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 410. 00000 1. 000 19, 410. 00
0430 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 209. 00000 1. 000 1, 209. 00
CAT 0400 CURRENT AMI  $ 39,114.00 $ 0.00% 39, 114. 00

PRQJIECT TOTAL CURRENT AMI $ 4,575,078.73 $

989,443.70% 3,512, 807.10



